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STATINTL

STATINTL

STATINTL

STATINTL

15 December 1977

MEMORANDUM FOR: Director, ODP

ng Deputy Director for Processing

SUBJECT : Processing Weekly Report

Tasks Accomplished

1. SPD implemented modifications to HASP in the Special
Center on 11 December. The modifications realigned the

priorities on the initiators for CAMPROD and it better
throughput for batch jobs. [N STATINTL
2. System availability during the past week for GIM

was 100%. CAMPROD and GIMDEV availability was 99%.
STATINTL

3. Production pr i 11 1977 CFC campaign datd
has been completed. m

Tasks Planned

The cables for the Amdahl test configuration will be in-
stalled in the N Center on 17 December.

ggpblems

The GIM printer at |l Building is occasionally experi-
encing garbled lines of print. STATINTL

STATINTL
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